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In the Matter of ) 
) 

800 MHZ Band ) 
) 

Improving Public Safety Communications in the ) WT Docket= 

Consolidating the 800 and 900 MHz ) 
IndustrialLand Transportation and Business Pool ) 
Channels ) ET Docket No. 00-258 

Amendment of Part 2 of the Commission's Rules ) 
to Allocate Spectrum Below 3 GHz for Mobile ) 
and Fixed Services to Support the Introduction of ) RM-9498 
New Advanced Wireless Services, including ) 

) 

Third Generation Wireless Systems ) 
) 

Petition for Rule Making of the Wireless ) RM-10024 
Information Networks Forum Concerning the ) 
Unlicensed Personal Communications Service ) 

1 
Petition for Rule Making of UT Starcom, Inc., ) 
Concerning the Unlicensed Personal ) 
Communications Service ) 

) 
Amendment of Section 2.106 of the ) 
Commission's Rules to Allocate Spectrum at 2 ) 

) 

ET Docket No. 95-18 

GHz for use by the Mobile Satellite Service 

ORDER 

Adopted: November 23,2004 

By the Chief, Public Safety and Critical Infrastructure Division: 

Released: November 24,2004 

1. Background. On July 8,2004, the Commission adopted technical and procedural measures to 
address the ongoing problem of interference to public safety communications in the 800 MHz band.' 
These measures included reconfiguring the 800 MHz band to separate generally incompatible 
technologies. To locate an independent third party-the Transition Administrator (TA)-to oversee the 

' See lmproving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Reporf and 
Order, Fph Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) as 
amended by Erratum, DA 04-3208, rel. Oct. 6, 2004, and Erratum, DA 04-3459, rel. Oct. 29, 2004 (800 MHz 
R&O). 
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band reconfiguration process, the Commission formed a Search Committee, consisting of representatives 
of Nextel Communications, Inc. (Nextel), the Association of Public Safety Communications Officials- 
International (APCO); the Industrial Telecommunications Association (ITA); Southern LMC, and the 
United Telecom Council (UTC)? The Search Committee selected, as the TA, a team consisting of 
BearingPoint, Squire-Sanders-Dempsey LLP and Baseline Telecom (BearingPoint Team)? On October, 
29, 2004, the Wireless Telecommunications Bureau concurred in the selection of the BearingPoint Team 
as the TA.4 

2. Under the terms of the 800 MHz R&O, the TA must provide the Commission with a 
schedule detailing when band reconfiguration will commence in each 800 MHz National Public Safety 
Planning Advisory Committee (NPSPAC) region by November 29, 2004.5 However, on November 12, 
2004, the TA petitioned the Cornmission to extend this date for filing the relocation plan until January 
31, 2005.6 The TA made two principal points in support of its Extension Request. First, it asserts that 
the extension would allow it to engage in outreach to multiple affected licensees at the outset of the 
process, thereby to identify and resolve in advance, potential logistical problems associated with band 
re~onfiguration.~ To assist it in developing the band reconfiguration schedule, the TA requested that 
Commission advise any non-Nextel licensees operating cellular-architecture Enhanced Specialized 
Mobile Radio Systems (ESMR)8 that they should make the election described in paragraph 163 of the 
Report and Order by a date certain and so notify the TA.9 

3. As specified in the Report and Order, these non-Nextel cellular-architecture ESMR 
operators may elect to remain on their current channels and operate on a non-interference basis; move to 
the upper portion of the non-cellular band segment, also on a non-interference basis; or, move to the 
portion of the 800 MHz spectrum (817-824 MHd862-869 MHz) designated for ESMR operation.” We 
concur that the elections made by these non-Nextel ESMR operators are relevant data points in the TA’s 
planning of the band reconfiguration schedule. Accordingly, we encourage such non-Nextel licensees to 

* See 800 MHz R&O, 19 FCC Rcd 15070-71 fl 190-192. 

See Wireless Telecommunications Bureau Concurs With Search Committee Selection Of A Transition 
Administrator, WT Docket 02-55, Public Notice, DA 04-3492, (WTB) (rel. Oct. 29,2004). 

Id. 

See 800 MHz R&O, 19 FCC Rcd 15075-76 7 201. (Within thirty days of the Commission’s approval of 
the TA’s selection.) See also 47 C.F.R. 5 90.677. 

Motion for Extension of the 800 MHz Transition Administrator for Extension of Time filed by the 800 
MHz Transition Admimistrator, Nov. 12,2004 (Extension Request). 

Id. at 2,3. 

See 800 MHz R&O, 19 FCC Rcd 15057 7 163 & n.441 (The non-Nextel ESMR licensees must state 
their option in the realignment schedule that the 800 MHz TA will transmit to the Commission). 

This election does not affect SouthernLINC, which has a separate filing deadline specified in 7 167 of 
the Report and Order. 

lo See 800 MHz R&O, 19 FCC Rcd 14971 7 11. 

n 
L 
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file their election with the TA, with a copy to the Commission” as soon as possible. The election should 
be accompanied by documentation that the licensee was operating an ESMR system on the date that the 
Report and Order was published in the Federal Register.” Second, the TA maintains that the 
Commission’s resolution of some of the issues raised in the 800 UHz Ex Purfe PNmay be relevant to the 
content of the TA’s band reconfiguration schedule, and that the requested extension therefore will permit 
the TA to devise a relocation schedule that will maximize the effectiveness of the relocation process, 
mitigate harmful interference, use resources efficiently and minimize potential problems and associated 
delays.I4 

4. Discussion. The Commission imposed a short deadline for the submission of the TA’s band 
reconfiguration schedule because of its concern about continued interference to 800 MHz public safety 
systems. Reconfiguration of the 800 MHz band has not commenced because certain conditions precedent 
have not been satisfied.” Therefore, the requested extension will not frustrate the underlying purpose of 
this particular aspect of the 800 MHr R&O, namely, to rapidly provide a complete region-by-region plan 
for reconfiguring the 800 MHz band. Moreover, we believe that providing the TA with the additional 
time at this juncture will actually conserve time over the long term because the requested extension will 
allow the TA to consult with a larger number of affected licensees thereby developing a consensus-based 
comprehensive band reconfiguration schedule. Accordingly, the requested extension should f a c i l i t a t e  
rather than delay-the parties’ meeting the thirty-six month deadline set forth in the 800 MHz R&O.I6 

5. Accordingly, IT IS ORDERED pursuant to Sections 4(i) and 5(c)(l) of the Communications 
Act of 1934, as amended, 47 U.S.C. $5 154(i), 155 and Sections 1.46 and 1.925 of the Commission’s 
Rules, 47 C.F.R. $5 1.46, 1.925 that Section 90.677 of the Commission’s Rules, 47 C.F.R. $90.677, IS 
WANED and the extension request filed by the 800 MHz Transition Administrator on November 12, 
2004. IS GRANTED. 

I ’  ESMR licensees may file their elections electronically through the ECFS via the Internet to 
<http://www.fcc.gov/e-file/ecfs.html>. 

I 3  See 800 MHz R&O, 19 FCC Rcd 15057 

I4 Id. at 2-3 citing Commission Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines 
Regarding the 800 MHz Public Safety Interference Proceeding, Public Notice, FCC 04-253, rel. Oct. 22, 2004 (800 
MHz Ex Parte PN). 

Is See, e.g., 800 MHzR&O, 19 FCC Rcd 15l2.9, 15130 71 344,346. 

l6  800 MHz R&O, 19 FCC Rcd 15129, 15130 77 344,346. 
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6. IT IS FURTHER ORDERED that the deadline for the Transition Administrator to submit a 
reconfiguration schedule detailing when band reconfiguration would commence in each 800 MHz 
National Public Safety Planning Advisory Committee region IS EXTENDED until January 31,2005. 

7. This action is taken under delegated authority pursuant to Sections 0.1 3 1 and 0.33 1 of the 
Commission’s Rules, 47 C.F.R. $ 3  0.131,0.331. 

FEDERAL COMMUNICATIONS COMMlSSION 

Chief, Public Safety and Critical Infrastructure Division 
Wireless Telecommunications Bureau 
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